

EXAMPLE 4.1

Blog Project Risk Mitigation Plans

Risk Factor	Avoid Risk	React to Risk
Project sponsor leaves the company	Communicate with other executives who might become the project sponsor	Meet with the new project sponsor and re-view the work done in Steps 2 and 3
Project is cancelled	Keep the project focused on the return-on-investment/business case, and communicate it to all stakeholders	Carefully document the ending, put all pertinent materials in a box, and move on
The technology doesn't work as planned	Investigate alternative technologies; choose technology that is more familiar to us	Be prepared to use less-risky technology if necessary; reduce the complexity of the software features needed